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SUMMARY OF CONSTRUCTION PROJECTS

BRADLEY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
012062" 1-69 Connector Extension Study (F) 530 11  Study Completed Aug. 2006 May. 2014 - $187,500 - $1,135,620
Addt'l Rte.-Sec.: Ashley 530-10; Drew 530-9; Union 530-12
070047 Hwy. 63/Central Ave. Intersec. Impvts. (Warren) (S) 63 16B Safety Improvements Programmed - <$1M - <$1M
Addt'l Rte.-Sec.: Bradley 278-12
070083 Hwy. 97 — Hwy. 8 (S) 189 2 Reconstruction Programmed 0.68 $1-$3M 1847 $40 - $50 M
Addt'l Rte.-Sec.: Cleveland 189-1
070354" Warren Sidewalks (ATEP-11) (S) Enhancement Completed Apr. 2013 Apr. 2014 - $139,682 - $139,682
070391 Saline River — South (Overlay) (S) 63 16 Resurfacing Completed Jun. 2012 Nov. 2012 3.94 $504,121 3.94 $504,121
070400 Saline River — North & South (Overlay) (S) 63 16 Resurfacing Completed Apr. 2013 Aug. 2013 1.12 $112,942 9.56 $941,186
Addt'l Rte.-Sec.: Cleveland 63-15
070405 Calhoun Co. Line — East (Sel. Secs.) (Overlay) (S) 278 12  Resurfacing Completed Jun. 2013 Jul. 2013 7.32 $609,142 7.32 $609,142
070418 Halfway Creek Str. & Apprs. (S) 160 9 Structure & Approaches Under Construction Jan. 2020 Early 2022 0.32 $2,188,879 0.32 $2,188,879
070461 Cleveland Co. Line — Hwy. 63 (S) 8 11 Resurfacing Completed Feb. 2017  Jul. 2017 6.64 $687,995 6.64 $687,995
070462" Warren Sidewalks (TAP-16) (S) Enhancement Programmed - <$1M - <$1M
070522" District 7 Sealing Program (2020) (S) 160 8  Sealing Programmed 843 <$1M 5769 $1-%$3M
Addt'l Rte.-Sec.: Various
070523 Cleveland Co. Line — Warren (S) 63 16  Resurfacing Scheduled 2023 5.05 $3-$5M 5.05 $3-$5M
070524 Hermitage — West (S) 63 17  Resurfacing Scheduled 2023 13.04 $3-$5M  13.04 $3-$5M
070525 Warren — West (S) 278 12 Resurfacing Scheduled 2023 4.60 $1-$3M 4.60 $1-$3M
070574 Hermitage — Hwy. 8 (S) 160 9  Resurfacing Scheduled 2024 17.48 $5-$10M  17.48 $5-$10M
A70001 Hwy. 63B East & West (Warren) (S) 278 12B Resurfacing Sub. Completed Apr. 2020 Jul. 2021 1.69 $541,314 1.69 $541,314
Addt'l Rte.-Sec.: Bradley 278-13/13B
A70011 Hwy. 278B - Drew Co. Line (S) 278 13 Resurfacing Scheduled Feb. 2022 4.16 $3-$5M 4.16 $3-$5M
A70014 Franklin Creek — Hwy. 278 (Warren) (S) 63 16 Resurfacing Scheduled May. 2022 451 $1-$3M 4.51 $1-$3M
C06001" Warren W. Pine Street Overlay (Sel. Secs.)(s) CS Resurfacing Completed Jul. 2013 Oct. 2013 148 $217,928 1.48 $217,928
C06002" Hermitage & Warren Overlay (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2018  Aug. 2018 3.47 $562,086 3.47 $562,086
C06003" Banks Overlay & Surfacing (S) CS Resurfacing Sub. Completed Feb. 2021 Jul. 2021 1.04 $294,695 1.04 $294,695
C76003" Hermitage, Banks and Hampton Olay(sel Secs)(s CsS Resurfacing Completed Sep. 2013  Dec. 2013 3.23 $343,032 5.47 $686,065
Addt'l Rte.-Sec.: Calhoun CS
FA0623" Co. Rd. 134 - Hwy. 160 (Surfacing) (S) CR Resurfacing Completed Feb.2012  Jun. 2012 2.57 $1,340,416 2.57 $1,340,416
FA0624" Co.Rd. 4 - Co.Rd. 134 CR Reconstruction Completed Oct. 2013 Sep. 2014 1.78 $615,140 1.78 $615,140

* Job not shown on county map.
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BRADLEY COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
FA0625" Co. Rd. 4 - Co. Rd 134 (Surfacing) (S) CR Resurfacing Completed Jan. 2016 Jun. 2016 1.78 $719,724 1.78 $719,724
SA0644" Hermitage C.L.-North (Leveling & Reseal) (S) CR Resurfacing Completed Jun. 2013 Sep. 2013 3.04 $248,893 3.04 $248,893
SA0645" Co. Rd. 32 Level & Reseal (Sel. Sec.) (S) CR Resurfacing Completed Jul. 2014 Oct. 2014 3.78 $314,706 3.78 $314,706
SA0646" Hwy. 63-South (Leveling & Reseal) (S) CR Resurfacing Completed Jul. 2015  Oct. 2015 4.00 $211,663 4.00 $211,663
SA0647" Co. Rd. 7 Level & Reseal (Sel. Sec.) (S) CR Resurfacing Completed Jun. 2016 Sep. 2016 3.30 $183,309 3.30 $183,309
SA0648" Bradley County Level & Reseal (Sel. Secs.)(s) CR Resurfacing Completed May. 2017  Sep. 2017 5.82 $303,646 5.82 $303,646
SA0650" Hwy. 160 - Co. Rd. 1 (Level & Reseal) (S) CR Resurfacing Completed May. 2019  Sep. 2019 5.28 $261,891 5.28 $261,891
SA0651" Hwy.8-Hwy.63 (Leveling & Reseal) (S) Resurfacing Sub. Completed Jan. 2021  Sep. 2021 5.20 $299,750 5.20 $299,750
Totals For All Projects In Bradley County 115.64 $31,488,454

* Job not shown on county map.
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